

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Irrigation & CAD Department – Chittoor District - “Restoration of Breached Prasanna Venkata Samudram tank near Ganugachintha Village in Rompicherla Mandal, Chittoor District” – Revised Administrative approval for an amount of Rs.128.00 lakh – Orders – Issued.

IRRIGATION & CAD (IW-MIR) DEPARTMENT

G.O.Rt.No.90

Dated 31-1-2014.

Read the following:-

- 1) G.O.Rt.No.710, I & CAD (MI.III) Dept. dt.27-6-2007.
- 2) From the Engineer-in-Chief, (IW), I & CAD Dept., Hyderabad Lr.No.ENC/IW/P&M/EE.III/DEE.10/AE/RE/324/13, dated 22-3-2013.
- 3) From the Chief Engineer, Minor Irrigation (AR), Hyderabad Lr.No.DCE.II/OT3/SO4/CHT/Ganugachintha/2013-14, dated 4-6-2013.

<<>>

ORDER:-

Government have accorded administrative approval for the work “Restoration of breached Prasanna Venkata Samudram Tank near Ganugachintha (V), Rompicherla (M), Chittoor District for Rs.78.00 lakh under State plan funds, vide G.O. first read above. In the reference 2nd read above, the Engineer-in-Chief (IW), Irrigation and Chief Engineer, Minor Irrigation (AR), Hyderabad furnished proposal for according Revised Administrative Approval for the work “Restoration of Breached Prasanna Venkata Samudram tank near Ganugachintha Village in Rompicherla Mandal, Chittoor District for Rs.128.00 lakh. The technical sanction for the said work was accorded by the Chief Engineer, Minor Irrigation, Hyderabad for Rs.78.00 lakh based on SSR 2007-08 vide CE, MI No.195/2007-08 dated 15-12-2007. Tenders were called for and the work was entrusted to M/s. PLR Projects Pvt. Ltd., Hyderabad at (-) 3.60 % less over ECV and Agreement was concluded by Superintending Engineer, Irrigation Circle, Chittoor vide Agreement No.4SE/2008-09, dated 7-5-2008. The value of agreement was Rs.71.87 lakh and period of agreement was 12 months. During execution, certain deviations were necessitated. The Committee of Chief Engineers examined the deviations in the Revised Estimate. After detailed discussions, the Committee of Chief Engineers recommended for according Administrative Approval to the Revised Estimate for the work “Restoration of Breached Prasanna Venkata Samudram tank near Ganugachintha village, Rompicherla mandal, Chittoor district for **Rs.1,28,00,000/-**.

2. Government after careful examination, hereby accord Revised Administrative Approval for the work “Restoration of Breached Prasanna Venkata Samudram tank near Ganugachintha Village in Rompicherla Mandal, Chittoor District for **Rs.128.00 lakh** (Rupees one crore twenty eight lakh only).

3. The amount sanctioned in para 2 above, shall be debited to the Head of Account “4702 Capital Out Lay on Minor Irrigation –01 – Surface Water – MH 101 Water tanks - GH 11 Normal State Plan - SH (12) Minor Irrigation tanks – 530 Major works - 531 Other Expenditure.”

4. The Chief Engineer, Minor Irrigation (AR), Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of Finance (Exp.PW) Department vide their U.O.No.32860/790/Exp.PW(1)/2013, dated 7-1-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. ARAVINDA REDDY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC).

To
The Chief Engineer, Minor Irrigation (AR), Hyderabad.
The Engineer-in-Chief (IW), Irrigation & CAD Department, Hyderabad.
The Superintending Engineer, Irrigation Circle, Chittoor.
The District Collector, Chittoor.
The Pay and Accounts Officer, Chittoor.

PTO

::2::

Copy to:

The Accountant General, A.P., Hyderabad.

The Finance (Exp.PW) Department.

OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)

PS to Special C.S. (FAC), Irrigation & CAD Department.

PS to Special Secretary, Irrigation & CAD Department.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER

PTO